SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:49AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4
D #: Const Calendar Day: Date: -Apr-

iary 830 onst Calendar Day 322 .ae 22-Apr 2013. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7AM 60-70 12PM 70-80 4PM 70 - 80

Precipitation 0.00" Condition Mostly sunny to partly cloudy

Working Day [ ] If no, explain:

Diary:
Work description.

- Attended weekly SAS staff meeting at 8:00am, expressed my concern and asked questions regarding the
failed E2 Shear Key anchor rods. Specifically asked about the corrosion of rods due to standing water in
blockouts and failure at the bottom threaded portion of the rod/nut which likely can't be seen by the
boroscope. As stated before, | raised the issue to ABF regarding the standing water in these blockouts on
many occasions during construction. Also inquired about the locations of drilling into the E2 cap beam and
rebar for the proposed retrofit.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Performed miscellaneous informal inspections around the jobsite today. The connection of the upper
dresser couplers for the W2 cable tie-downs was inspected. See photos below for more details of the
findings for this inspection. Wrote an email to pertinent Caltrans and TY-Lin personnel expressing my
concerns over these findings and to add this item to the W2 punchlist. It is my opinion that this issue
needs to be resolved/fixed sooner rather than later.

Dispute

[]

Attachment

Cable tie down HDPE pipes that are no longer plumb due to the
slipping of the upper dresser coupling connection which is failing.
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Cable tie down upper dresser couplers seen slipping down the bottom
section of the steel pipe blockout stub.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt

Diary #: 830 Date: 22-Apr-2013  Monday

Closeup of the cable tie down upper dresser couplers slipping, notice
the top black mark placed by SDI ironworkers in the fall of 2009.
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Bolts need to be replaced for the W2 retaining wall ladders at both
column casings.

Closeup of the cable tie down upper dresser couplers slipping down
the steel bottom pipe blockout stub, notice the skid marks on the steel.
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Failed upper dresser coupler connection for the cable tie down HDPE
pipes along the E-Line on the far north east tendon looking west.

-

Failed connection of the upper dresser coupler rubber gasket friction
connection.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 830 Date: 22-Apr-2013  Monday

Bottom connection of the cable tie down exterior corrosion protection

h ! Cable tie down HDPE pipes that are no longer plumb due to the
system which appears to be keeping water out.

slipping of the upper dresser coupling connection which is failing.
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